
Storm Drainage Projects

Mason District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

N/AProject Complete (Estimated)
Construction Award (Estimated) N/A

Preliminary DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Flood plain study @ 6605/6615 Dearborn DriveProject Description
Dearborn DriveProject Name

Z00018/(Z128)Project Number/Subproject Number

308

70

Funded for hydraulic and hydrological study only; floodplain study of an adjacent site has been
reviewed; current 2 year and 100 year flows are being generated in-house by utilizing GIS
topography.  Floodplain delineated, additional hydraulic data received from FEMA.  Currently
analyzing hydraulic data; recommendation to be made during January 2004.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Mason District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

07/01/2003Project Complete (Actual)
Construction Award (Actual) 11/01/2002

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Completion of the proposed drainage systemProject Description
Hillbrook SpringsProject Name

U00006/(U927)Project Number/Subproject Number

308

156

Project 100% complete.
Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Mason District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Summer 2004Project Complete (Estimated)
Construction Award (Estimated) Spring 2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Construction of approximately 80 LF storm sewer.Project Description
Magnolia LaneProject Name

Z00018/(Z104)Project Number/Subproject Number

308

100

Preliminary design has been prepared by in-house staff. The developer of adjacent parcel
(Xenos Tract) has submitted a record plat to OSDS showing the new location of the sanitary
sewer, OSDS has not yet approved this record plat.  SWPD is coordinating the final design
with OSDS and property owner whose basement is subject to flooding. Two easements
required. Staff is coordinating with Xenos Tract developer and Bowman consulting to get a
status on their project.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Mason District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Fall  2004Project Complete (Estimated)
Construction Award (Estimated) Spring 2004

Land AcquisitionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

1700 LF storm sewerProject Description
Indian Springs Phase IIProject Name

X00084Project Number/Subproject Number

310

690

LAD package forwarded 5/1/03; appraisals for required easements have been corrected - offers
mailed out in November 2003; 2 of 15 easements acquired to date; final design 89% complete;
utility test holes received 9/10/03; minor design revisions completed to avoid under ground
utilities; funded for construction.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Mason District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2004Project Complete (Estimated)
Construction Award (Actual) 07/22/2002

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

2000 LF streambank stabilization  using bioengineering technique.Project Description
Long BranchProject Name

X00087Project Number/Subproject Number

310

959

Contract was awarded to EQR on 7/22/02.  Construction began on 9/4/02; final walk through
held on May 6, 2003 and a punch list developed.  Project 99% complete.  The stream banks
have been substantially damaged during the recent series of storms, and remedial measures are
being pursued.  Staff has reviewed a remediation proposal submitted by Dewberry and Davis
and is awaiting the corrected remediation design which is expected by  12/30/2003.  The
remedial work should be completed by June 2004. 

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Mason District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2004Project Complete (Estimated)
Construction Award (Estimated) Winter 2004

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

100 LF streambank stabilization, 300 Ft. storm sewer and one (1) timber
bridge

Project Description
Indian Run Phase IVBProject Name

CA0289Project Number/Subproject Number

316

627

Project is complete except for final restoration and existing timber bridge replacement
anticipated to be complete in spring 2004.  Bridge design and required permits for the bridge
are complete. In a meeting with CMD on 11/20/03 it was re-confirmed that the construction of
the timber bridge and final restoration work will commence by the task order contractor once
repairs to the property owner's house by the insurance company's contractor is complete.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Mason District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Fall  2004Project Complete (Estimated)
Construction Award (Estimated) Spring 2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

500 LF streambank stabilizationProject Description
Pleasant RidgeProject Name

AC0286Project Number/Subproject Number

316

176

Survey complete and preliminary design in progress by in-house staff.  Meeting with
homeowners to be arranged upon preliminary design completion in January 2004; funded for
construction.  Six easements required.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Mason District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Fall  2005Project Complete (Estimated)
Construction Award (Estimated) Spring 2005

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Add a westbound dual left turn lane.Project Description
Route 50/Annandale RoadProject Name

64235Project Number/Subproject Number

304

970

Preliminary design is underway.
Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Mason District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

10/01/2003Project Complete (Actual)
Construction Award (Actual) 05/05/2003

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Reconstruction of approximately 1330 ft. of Shawnee Road north of
Cherokee Avenue for VDOT acceptance

Project Description
Shawnee RoadProject Name

64232Project Number/Subproject Number

304

710

Construction is 99% complete.  Form 1-2 being prepared.  Substantially complete on 10/1/03.
Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Mason District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

09/08/2003Project Complete (Actual)
Construction Award (Actual) 08/26/2002

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Street and drainage improvements to Pine Drive and Sipes Lane for a
total of 2,450 LF

Project Description
FairdaleProject Name

C00093Project Number/Subproject Number

314

1,893

Construction was substantially complete 9/08/03.  Two additional storm drainage easements
required by a field change are being finalized by surveys for signature and recordation.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Mason District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

Preliminary DesignCurrent Status

Future Funding ($K) 3,000

Total Project Estimate ($K)

Street and drainage improvements to Slade Run Drive, Beechtree Lane,
Skyview Terrace, Valley Brook Drive and Rose Lane for a total of
9,700 LF

Project Description
Holmes Run ValleyProject Name

C00097Project Number/Subproject Number

314

3,050

Planning phase; BOS public hearing held 3/9/98 and community plan approved.  Funding for
planning only.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Mason District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Fall  2004Project Complete (Estimated)
Construction Award (Actual) 05/05/2003

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Streetscape improvements on John Marr Drive from Rte. 236 to
Columbia Pike and Route 236 from Backlick to John Marr

Project Description
Annandale Streetscape  John Marr DriveProject Name

8909Project Number/Subproject Number

315

3,500

A permit revision for signal revision submitted 8/4/03.  Construction is 30% complete.
Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Mason District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Winter 2005Project Complete (Estimated)
Construction Award (Estimated) Spring 2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Streetscape improvements on north side of Columbia Pike from
Backlick Road to Annandale Fire Station

Project Description
Annandale Streetscape Columbia Pike - Annandale Fire StationProject Name

8909Project Number/Subproject Number

315

1,000

Land acquisition is complete.  Final plans are in the process of being submitted to VDOT for
review and approval prior to VDOT permit application submission.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Mason District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2004Project Complete (Estimated)
Construction Award (Actual) 12/19/2002

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Streetscape improvements to Columbia Pike from the Arlington County
Line to Lacy Boulevard

Project Description
Bailey's Crossroads Streetscape Columbia PikeProject Name

8911Project Number/Subproject Number

315

4,500

Construction is 37% complete.
Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Mason District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

On HoldCurrent Status

Future Funding ($K) 1,365

Total Project Estimate ($K)

Improvements to Poplar Lane and Mary Alice Place for a total of 1000
LF

Project Description
Bailey's Road Improvements Phase EProject Name

3846Project Number/Subproject Number

HCD

1,500

Funded for design and land acquisition.  Five of 26 easements acquired.  A meeting was held
on 8/6/02 with Supervisor to discuss land acquisition schedule.  The Supervisor requested that
land acquisition not proceed any further until construction funds are available.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Mason District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Summer 2004Project Complete (Estimated)
Construction Award (Estimated) Winter 2004

Land AcquisitionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Streetscape improvements along Annandale Center Drive from John
Marr Drive to Columbia Pike

Project Description
Annandale Center DriveProject Name

38007GProject Number/Subproject Number

MIS

200

LAD letters were sent out on 8/27/03.  Negotiations with property owners are currently
underway. Two of 5 easements have been acquired. Land acquisition completion schedule has
been adjusted since quick take eminent domain does not apply to this project.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Mason District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Winter 2004Project Complete (Estimated)
Construction Award (Actual) 11/18/2002

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Design and construct a 700 ft. entrance road, including improvements to
Braddock Road

Project Description
Green Spring Gardens Park - Entrance RoadProject Name

474498Project Number/Subproject Number

MIS

1,300

Notice to proceed was issued on December 9, 2002.  Project is 99 % complete.  Substantial
completion walk through was held on 9/2/03.    Contractor is working on punch list items.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Mason District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Renovation of two existing ponds and stream stabilization along
Turkeycock Run

Project Description
Green Spring Gardens Park - Pond Renovation and Stream StabilizationProject Name

474498Project Number/Subproject Number

MIS

1,450

Bid opening was held on 10/21/03.  Only one bid was submitted which was over the engineer's
estimate.  The project will be re-packaged and re-bid.  Coordination ongoing with the FCPA.
Schedule to be developed once plan revisions are determined.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Mason District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

12/02/2003Project Complete (Actual)
Construction Award (Actual) 10/23/2003

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Landscaping of two medians of Route 7 at Seven CornersProject Description
Seven Corners Median Landscaping Phase IIProject Name

014159Project Number/Subproject Number

MIS

110

Construction is complete.
Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Mason District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Winter 2004Project Complete (Estimated)
Construction Award (Actual) 12/08/2003

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Installation of bus shelterProject Description
3077 Patrick Henry Dr @ Greenwood Dr (Apartments) EBProject Name

26002G/(02502)Project Number/Subproject Number

102

19

Notice to proceed with construction issued 12/8/03. 
Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Mason District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Fall  2003Project Complete (Estimated)
Construction Award (Actual) 11/10/2003

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Installation of bus shelterProject Description
Backlick Rd @ Braddock Rd SB (northwest side)Project Name

26002G/(02503)Project Number/Subproject Number

102

19

Construction task order negotiated and NTP issued 11/10/03.
Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Mason District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2004Project Complete (Estimated)
Construction Award (Estimated) Winter 2004

Land AcquisitionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Installation of bus shelterProject Description
Braddock Rd @ Backlick Rd EB (southeast side)Project Name

26002G/(02509)Project Number/Subproject Number

102

19

Survey, utility designation, and design complete; initial and final federal environmental
clearances received; land acquisition in progress (authorization to begin negotiations issued
5/03); modified plan and added retaining wall based on property owner's comments (building
permit required); revising plat.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Mason District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2004Project Complete (Estimated)
Construction Award (Estimated) Winter 2004

Land AcquisitionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Installation of padProject Description
Little River Turnpike @ Minor Lane WBProject Name

26002G/(02507)Project Number/Subproject Number

102

12

Survey, utility designation, and design complete; initial and final federal environmental
clearances received; scope changed from shelter to pad after coordination with HOA; land
acquisition in progress (authorization to begin negotiations issued 5/03); coordinated with
County Attorney's Office regarding issue on existing easements -- issue resolved and
proceeding with land acquisition; revising plan and plat based on property owners requests and
continuing with negotiations.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Mason District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2004Project Complete (Estimated)
Construction Award (Estimated) Spring 2004

Land AcquisitionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Installation of bus shelterProject Description
Route 236 @ Braddock Road WBProject Name

26002G/(02505)Project Number/Subproject Number

102

19

Survey, utility designation, and design complete; received WMATA approval on bus stop
relocation in order to avoid site constraints at original location; initial and final federal
environmental clearances received; utility coordination in progress; land acquisition required
(authorization to begin negotiations issued 11/03).

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Mason District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

On HoldCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Installation of a bus shelterProject Description
Route 236 @ NOVA @ Shelley LaneProject Name

26002G/(9707)Project Number/Subproject Number

102

15

Field property and topographic survey, utility designation, environmental approval, and design
complete; VDOT authorization received and LAD directed 3/26/02 to acquire easement
(appraisal approved by VDOT); property owner refused to grant easement 1/28/03 - DOT
coordinating with Supervisors' office and evaluating possible options.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Mason District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2004Project Complete (Estimated)
Construction Award (Estimated) Winter 2004

Land AcquisitionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Installation of bus shelterProject Description
Route 7 @ Carlin Springs Rd EB (south side)Project Name

26002G/(02504)Project Number/Subproject Number

102

19

Survey, utility designation, and design complete; initial and final federal environmental
clearances received; land acquisition in progress (authorization to begin negotiations issued
5/03); experiencing difficulty coordinating with property owner, but continuing to pursue
easement acquisition; project in community revitalization zone, installing special shelter which
requires VDOT approval.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Mason District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2004Project Complete (Estimated)
Construction Award (Estimated) Winter 2004

Land AcquisitionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Installation of bus shelterProject Description
Route 7 @ South George Mason Dr EBProject Name

26002G/(02501)Project Number/Subproject Number

102

19

Survey, utility designation, and design complete; initial and final federal environmental
clearances received; land acquisition in progress (authorization to begin negotiations issued
5/03); owner requested changes in easement agreement - received County Attorney's
concurrence; negotiations in progress.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Mason District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

Land AcquisitionCurrent Status

Future Funding ($K) 360

Total Project Estimate ($K)

600 LF 8' walkway and installation of a bus shelter eastbound lane
Columbia Pike at Powell Lane.

Project Description
Columbia Pike Phase IIProject Name

W00500/(W501)Project Number/Subproject Number

307

400

Land Acquisition Division authorized to proceed with easement acquisition; updated appraisals
obtained and approved by VDOT (negotiations with property owners in progress - offer letters
sent 5/5/03 - coordinating with District Supervisor on citizen issues); construction of the Phase
II section of trail contingent upon the identification of additional funds (DOT applied for
CMAQ funds to complete project); trail project to provide for the construction of the proposed
bus shelter.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Mason District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

On HoldCurrent Status

Future Funding ($K) 272

Total Project Estimate ($K)

700 LF 6' walkwayProject Description
Old Columbia Pike Elmdale Rd.Project Name

W00500/(W505)Project Number/Subproject Number

307

290

Funding for design only; survey and design (including geotechnical investigation and design
for 2 pedestrian bridges) complete; citizen meeting conducted (easements will be required);
additional funding required.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Mason District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Fall  2004Project Complete (Estimated)
Construction Award (Estimated) Summer 2004

Land AcquisitionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

650 LF 8-inch sanitary sewerProject Description
Columbia PikeProject Name

X00826/(I038)Project Number/Subproject Number

402

165

Survey, utility designation, and design complete; citizen meeting conducted 6/24/03; land
acquisition initiated 10/31/03.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Mason District

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Winter 2004Project Complete (Estimated)
Construction Award (Actual) 09/23/2002

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

1,500 LF 8-inch sanitary sewerProject Description
Mill Creek ParkProject Name

X00826/(M055)Project Number/Subproject Number

402

369

Construction NTP 11/5/02 (construction 70% complete - adverse weather has impacted
scheduled completion of construction).

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.
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